Inquisitive Study Site Progress Report
Week 13: April 3 – April 9
This Weeks Progress:
	This week, there wasn’t a single primary focus, but rather a great deal of effort put across the entire website. One of the biggest features of this week includes Study Set Copying, as it had come at the request of Dr. Chen on multiple occasions; frankly, we felt it was a good addition to the project as well. In doing this, we have implemented our final feature; as of now, everything the entire team is doing is related to bug fixes and polish on the project. We still have some other improvements to make as well, some of which are visible this week; an easy to access domain, a secured connection, DB timeout resolutions... most of this week was working on the project in small but necessary ways.
	We have also started to work on a re-vamp of the way our learning tools work; this should not be a longwinded process, but it’s needed as well.
Challenges & Solutions:
	Generally speaking, there was some difficulty in finding and correcting our errors. We unfortunately ran into various problems in trying to implement parts of our QoL changes.
Schedule Compliance:
	Progress up to this point is satisfactory. Ultimately, all team members are thrilled with the progress of the project at this point in time. To be clear, we are still working on the project as much as possible; we’re just starting to reach a point where we’re running out of new features to add, and are beginning to enter the polish phase.
Next Steps:
	We plan to continue working on the polish of the project, with the deadline coming closer and closer. Because we are working on the polish of the project now, we are going to continue implementing various QoL changes as the weeks continue. The project will no longer be receiving large changes regarding feature implementations, but will continue to receive polish.
Contribution Breakdown:
· Caleb Ruby: Various backend/frontend bugfixes and QoL improvements
· Caleb Rachocki: Various frontend bugfixes and QoL improvements
· Caleb Massey: Weekly paperwork, visual design, minor frontend additions
· Ibrahim Al Ani: Separation and organization of key aspects of the project
